COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2001

ESTI MATE SUMVARY 15: 14: 43
CONTI D: C13346 ESTI MATE NO 0001 PROG SPEC YR 1999
PCN: 13346- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIME ALLOW 111 WORK DAYS
SHERI DAN BLVD., 25TH TO | -76 PERCENT TIME:  19.82 ORI G TIME ALLON 80 WORK DAYS
PROJECT NO STA 095A- 003
SHERI DAN BLVD., 25TH TO | -76
NAVE OF ROAD: SH 95 (' SHERI DAN BLVD.)
PROJECT COUNTI ES: DENVER JEFFERSON, REG ON 6
ADAMS, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 15/ 2001 DATE TI ME STARTED 05/14/2001
2500 E BRANNAN WAY DATE LET 03/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 03/ 22/ 2001 DATE TI ME STOPPED 12/21/2001
DATE CONTRACT EXECUTED  04/16/2001 DATE ACCEPTED 12/ 21/ 2001
DENVER CO 80229 303/ 273-9382 DATE NOTI CE TO PROCEED 05/ 14/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 1,762, 813.43 PARTI Cl PATI NG $ 518, 154. 83 $ 518, 154. 83
AWARD PRQIECT AM: $ 1,627,426.60 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 29. 39% TOTAL EARNI NGS 518, 154. 83 518, 154. 83
FUNDS AVAI LABLE: $ 1,244, 658.60 STOCKPILED MATER ALS 0.00 0.00
GROSS EARNI NGS 518, 154. 83 518, 154. 83
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,108.92 -1,108.92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 517, 045. 91 517, 045. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMDUNT DUE 517, 045. 91 517, 045. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE s 5 71;,70:15.791 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

STA 095A- 003

| TEM
DESCRI PTI ON

OF STRUCTURE

OF STRUCTURE ( SPECI AL)

OF DELI NEATOR

OF SI DEWALK

OF CURB AND GUTTER

OF CONCRETE PAVEMENT

OF ASPHALT MAT

OF ASPHALT MAT ( PLANI NG

OF GROUND SI GN

OF SI GN PANEL

ESTI MATE NO 0001

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
2.000 0. 000
EACH 2.000
2, 700. 00000 2.000
1. 000 0. 000
EACH 0. 000
550. 00000 0. 000
1. 000 0. 000
EACH 0. 000
2, 200. 00000 0. 000
4.000 0. 000
EACH 0. 000
16. 50000 0. 000
198. 000 0. 000
5% 300. 000
25. 00000 300. 000
2,759. 000 0. 000
LF 1, 948. 000
9. 00000 1, 948. 000
349. 000 0. 000
5% 208. 000
37. 00000 208. 000
3, 575. 000 0. 000
SY 166. 000
5. 50000 166. 000
102, 022. 000 0. 000
SY 21, 357.000
1. 55000 21, 357. 000
8. 000 0. 000
EACH 0. 000
60. 00000 0. 000
13. 000 0. 000
EACH 0. 000

325. 00000 0. 000
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CONTI D C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13346- Bl D ESTI MATE RUN 06/ 25/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0001 15: 14: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 202-04005 CLEAN VALVE BOX 91. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 203-00010 *UNCLASSI FI ED EXCAVATI ON ( COWPLETE | N PLACE) 705. 000 0. 000
cY 32.000 704.00
22.00000 32. 000 704. 00
0070 203-00060 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 35. 000 0. 000
(14 0. 000 0. 00
55. 00000 0. 000 0. 00
0075 203-01500 *BLADI NG 10. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0080 203-01597 *POTHOLI NG 8. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0085 210-00810 *RESET GROUND SI GN 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0.00
0090 210-01720 *RESET Al R VENT 1.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0095 210-04010 ADJUST NMANHOLE 174. 000 0. 000
EACH 76. 000 12, 540. 00
165. 00000 76. 000 12, 540. 00
0100 210-04050 ADJUST VALVE BOX 195. 000 0. 000
EACH 88. 000 10, 560. 00
120. 00000 88. 000 10, 560. 00
0105 250-00110 HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0.00
0110 304-06007 * AGGREGATE BASE COURSE ( CLASS 6) 147. 000 0. 000
(14 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13346-BI D ESTI MATE RUN 06/ 25/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0001 15: 14: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 318. 380 0. 000
TON 151. 870 17, 465. 05
115. 00000 151. 870 17, 465. 05
0120 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 13, 360. 260 0. 000
TON 2, 489. 750 93, 365. 63
37. 50000 2, 489. 750 93, 365. 63
0125 408-01000 *HOT POURED JO NT AND CRACK SEALANT 0. 000 0. 000
TON 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0130 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 054. 000 0. 000
GAL 308. 000 693. 00
2. 25000 308. 000 693. 00
0135 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 262. 000 0. 000
5% 154. 000 17, 710. 00
115. 00000 154. 000 17, 710. 00
0140 420-00500  *GEOTEXTI LE ( PAVI NG 101, 279. 000 0. 000
sy 21, 238. 000 23, 361. 80
1. 10000 21, 238. 000 23, 361. 80
0145 604-19110 *INLET TYPER L 5 (10 FOOT) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0150 604-19310 *INLET TYPE R L 15 (10 FOOT) 1. 000 0. 000
EACH 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
0155 607-11580 *FENCE ( TEMPORARY) 50. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0160 608-00000 *CONCRETE SI DEWALK 232.000 0. 000
sy 116. 000 6, 496. 00
56. 00000 116. 000 6, 496. 00
0165 608-00010 *CONCRETE CURB RAMP 388. 000 0. 000
5% 285. 000 19, 665. 00
69. 00000 285. 000 19, 665. 00



CONTI D C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13346- Bl D ESTI MATE RUN 06/ 25/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0001 15: 14: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0170 609-21010 *CURB AND GUTTER TYPE 2 ( SECTI ON |- B) 184. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0175 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 2, 607. 000 0. 000
LF 1, 876. 000 35, 644. 00
19. 00000 1, 876. 000 35, 644. 00
0180 609-24004 *GUTTER TYPE 2 (4 FOOT) 43. 000 0. 000
LF 43. 000 1,376. 00
32. 00000 43. 000 1,376.00
0185 609-24006 *GUTTER TYPE 2 (6 FOOT) 162. 000 0. 000
LF 53. 000 2, 491. 00
47. 00000 53. 000 2,491. 00
0190 612-00041  *DELI NEATCR (FLEXI BLE) (TYPE I) 11. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0195 613-00200 *2 | NCH ELECTRI CAL CONDUI T 350. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0200 613-07000 *PULL BOX (SPECIAL) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0205 614-00011  *SIGN PANEL (CLASS I) 113. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0210 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 100. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0215 614-72875 *LOOP DETECTOR W RE 7, 298. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0. 00
0220 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 133. 000 0. 000
HOUR 48. 250 5, 790. 00

120. 00000 48. 250 5, 790. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13346-BI D ESTI MATE RUN 06/ 25/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0001 15: 14: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 55, 380. 00
92, 300. 00000 0. 600 55, 380. 00
0230 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 400 800. 00
2, 000. 00000 0. 400 800. 00
0235 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 17, 728. 000 0. 000
SF 0. 000 0.00
1. 35000 0. 000 0. 00
0240 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 148. 000 0. 000
GAL 0. 000 0. 00
73. 00000 0. 000 0. 00
0245 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 2, 282. 000 0. 000
SF 593. 000 4,744.00
8. 00000 593. 000 4,744.00
0250 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 341.000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0255 627-30330  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 7,421. 000 0. 000
( XWALK- STOPLI NE
SF 1, 650. 000 10, 725. 00
6. 50000 1, 650. 000 10, 725. 00
0260 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 4, 560. 000 0. 000
LI NE
) SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0265 629-01001  *SURVEY MONUMENT (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0270 629-01002  *SURVEY MONUMENT (TYPE 2) 0. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0275 629-01005 *SURVEY MONUMENT (TYPE 5) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13346- Bl D ESTI MATE RUN 06/ 25/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0001 15: 14: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0280 629-01021  *SURVEY MONUMENT (TYPE 2A) 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0285 629-01031  *SURVEY MONUMENT (TYPE 3A) 1. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0290 629-01050  *MONUVENT BOX 0. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0295 629-01110 *LOCATE MONUMENTS 16. 000 0. 000
HOUR 0. 000 0.00
200. 00000 0. 000 0. 00
0300 629-01210  *ADJUST MONUMENT BOX 6. 000 0. 000
EACH 0. 000 0.00
220. 00000 0. 000 0. 00
0305 629-01300 *SURVEY MONUMENT ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
190. 00000 0. 000 0. 00
0310 630-00000 *FLAGG NG 3, 239. 000 0. 000
HOUR 774. 000 20, 124. 00
26. 00000 774.000 20, 124. 00
0315 630-00002 *TRAFFI C CONTROL SUPERVI SOR 106. 000 0. 000
DAY 23.000 7,475.00
325. 00000 23. 000 7, 475. 00
0320 630-00003  *UNI FORVED TRAFFI C CONTROL 368. 000 0. 000
HOUR 61. 000 6, 710. 00
110. 00000 61. 000 6, 710. 00
0325 630-00007 *TRAFFI C CONTROL | NSPECTI ON 73.000 0. 000
DAY 9. 000 720.00
80. 00000 9. 000 720. 00
0330 630-80305 *FLAGG NG STATI ON LI GHT 0. 000 0. 000
EACH 0. 000 0.00
2, 700. 00000 0. 000 0. 00



CONTI D C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13346- Bl D ESTI MATE RUN 06/ 25/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0001 15: 14: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0335 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 28. 000 0. 000
EACH 14. 000 5, 320. 00
380. 00000 14.000 5, 320. 00
0340 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 36. 000 0. 000
EACH 17. 000 1, 207.00
71. 00000 17. 000 1, 207. 00
0345 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 72.000 0. 000
EACH 29.500 4,012. 00
136. 00000 29.500 4,012.00
0350 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 0. 000
EACH 2.000 300. 00
150. 00000 2.000 300. 00
0355 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 72.000 0. 000
SF 36. 000 612. 00
17. 00000 36. 000 612. 00
0360 630-80355 * PORTABLE MESSAGE SI GN PANEL 2.000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0365 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 0. 000
TYPE
) EACH 2.000 2, 800. 00
1, 400. 00000 2.000 2,800. 00
0370 630-80360 *DRUM CHANNELI ZI NG DEVI CE 250. 000 0. 000
EACH 125. 000 6, 875. 00
55. 00000 125. 000 6, 875. 00
0375 630-80380 *TRAFFI C CONE 200. 000 0. 000
EACH 100. 000 1, 700. 00
17. 00000 100. 000 1, 700. 00
0380 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 100. 000 0. 000
EACH 50. 000 4, 650. 00
93. 00000 50. 000 4, 650. 00
0385 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 3. 000 0. 000
DAY 0. 000 0. 00

1, 600. 00000 0. 000 0. 00



CONTI D C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13346- Bl D ESTI MATE RUN 06/ 25/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0001 15: 14: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0390 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1.000 0. 000
LS 0.375 7,125.00
19, 000. 00000 0. 375 7,125.00
0395 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 18, 803. 370 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70022 F/ A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0420 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70035 F/ A MAI NTAI Nl NG PEDESTRI AN ACCESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0430 700-70310 F/ A LANDSCAPI NG (| RRI GATI ON SYSTEM REPAI R) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0455 630-80370 CONC BARRI ER (TEMP) CONCRETE BARRI ER ( TEMPORARY) 140. 000 0. 000
LF 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D: C13346 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13346- Bl D ESTI MATE RUN 06/ 25/ 2001
PRQJECT: STA 095A- 003 ESTI MATE NO 0001 15: 14: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0465 900- 00006  ADDED | TEM (DOLLAR)/ DOWN TI ME FOR ROTO-M LL 1. 000 0. 000
DOL 0. 000 0.00
1, 106. 87000 0. 000 0. 00
0475 202-00250 REM PAVEMENT MARKI NG REMOVAL OF PAVEMENT NMARKI NG 3, 076. 000 0. 000
SF 0. 000 0.00
1. 65000 0. 000 0. 00
0480 900- 00014  ADDED | TEM (LUMP SUM/ MANHOLE AND WATER VALVE PARTS 1. 000 0. 000
LS 0. 000 0.00
2, 174. 44000 0. 000 0. 00
0485 900- 00014  ADDED | TEM (LUMP SUM)/ REPLACE AND REI NFORCE | NLET LID 1. 000 0. 000
LS 0. 000 0.00
2,596. 00000 0. 000 0.00
0490 900- 00014  ADDED | TEM (LUMP SUM)/ UTI LI TY DELAY COVPENSATI ON 1. 000 0. 000
LS 0. 000 0.00
18, 778. 60000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,730,943.43$  486,284.83$ 486, 284. 83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0445 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 21, 000. 00
21, 000. 00000 1. 000 21, 000. 00
0450 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 870. 00
870. 00000 1. 000 870. 00
CAT 0400  CURRENT AMI $ 31,870.00 % 31,870.00 % 31, 870. 00
PROJIECT TOTAL CURRENT AMI $ 1,762,813.43$% 518,154.83$% 518, 154.83



